
Task
2020
2021
2022
2023
Dec
Jan
Feb
Mar
Apr
May
Jun
Jul
Aug
Sept
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
Jun
Jul
Aug
Sept
Oct
Nov
Dec
Jan
Feb
Mar
Study Begins
Public Involvement
Engineering Data Collection
Environmental Data Collection
Existing Conditions Analysis
Alternatives Analysis
Select Preferred Alternative
Draft Documents
Finalize Preferred Alternative
Final Documents
Study Ends
= Study Begins and Ends
= Alternatives Public Meeting
= Preferred Alternative Selection
= Public Hearing