

2020

2021

2022

2023

Task

Dec

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sept

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sept

Oct

Nov

Dec

Jan

Feb

Mar

Study Begins



Public Involvement



Engineering Data Collection

Environmental Data Collection

Existing Conditions Analysis

Alternatives Analysis

Select Preferred Alternative



Draft Documents

Finalize Preferred Alternative



Final Documents

Study Ends



= Study Begins and Ends

= Alternatives Public Meeting

= Preferred Alternative Selection

= Public Hearing